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About the Roadmap to Redevelopment 
 
The Roadmap to Redevelopment is a product of the CDFA Brownfields Technical Assistance Program, 
which is funded through a grant from the U.S. Environmental Protection Agency. The program provides 
technical assistance to brownfields communities on redevelopment finance. For communities that 
require detailed, hands-on assistance for their redevelopment efforts, CDFA Brownfields Project 
Response Teams comprised of CDFA staff and technical assistance partners are available to conduct site 
visits and provide recommendations. The goal of these visits is to offer communities specific, actionable 
advice that can transform brownfields into economically-productive sites in accordance with the goals 
and plans of the community. CDFA will coordinate 36 Brownfields Project Response Teams over the life 
of the program. 
 
The Roadmap to Redevelopment was developed through a multi-day process that included interviews 
with numerous stakeholders from the government, business, and non-profit sectors. The plan provides a 
framework for financing the development of a public use marina on submerged lands near the shore of 
the Community Maritime Park. 
 
The Roadmap to Redevelopment’s recommendations combine the input of development finance 
experts, CDFA staff, and the interests of stakeholder groups gathered during the Project Response Team 
site visit.  
 
  

http://www.cdfa.net/cdfa/cdfaweb.nsf/0/AE4DCA6EF6C10A3788257D7000567D43#top
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Background & History 
 
The Community Maritime Park sits on 
a 32-acre peninsula in downtown 
Pensacola, overlooking the Pensacola 
Bay. Today, the park includes plentiful 
greenspace, a public promenade, a 
playground, amphitheater, office 
buildings, and an award-winning 
Double-A ballpark completed in 2012.1 
The park is part of the City’s ongoing 
efforts to revitalize downtown 
Pensacola. Nearby waterfront 
restaurants and condominiums 
contribute to the attractiveness of the 
area. This rapidly developing corridor 
celebrates Pensacola’s identity as a 
historic maritime center while 
targeting private investments including 
commercial, office, retail, residential, restaurant, hospitality and entertainment.  
 
The peninsula was created in the early 1900s by filling in a portion of the Pensacola Bay. It served as a 
trading post as early as 1784, and housed a variety of other industrial uses throughout the years. It was 
last used in the 1980s as a Chevron terminal facility. 2 The Frisco Railroad operated a freight terminal on 
the site. Long piers extending into the bay once supported rail cargo loading and unloading for coal and 
other materials. Over the years, many of these piers collapsed into the bay and created a submerged 
brownfield adjacent to the peninsula. Over 600 creosote treated pilings3 are estimated to be submerged 
underwater; the top few feet of some of the pilings are visible above the water’s surface. While the 
redevelopment of the park included the remediation of the 32-acre industrial site, no part of the 
submerged lands or pilings have been touched.  
 
With the park completed, the City would like to maximize the use of the peninsula’s nearshore areas by 
providing boat access to and from the park for both small and large vessels. In 2012, the City built a 
breakwater in anticipation of eventually building out a public use marina to serve as a docking space 
adjacent to downtown. Not only would this encourage additional park traffic and recreational activities, 
but it would fulfill a long unmet need for community access to the bay. Plans for the marina include 
weigh stations for recreational fishing and a possible mooring field.  
 

                                                           
1 Cosson, D. October 11, 2016. Pensacola’s Community Maritime Park Wins Open Space Award. The Pulse. 
Retrieved from: http://pulsegulfcoast.com/2016/10/pensacolas-community-maritime-park-wins-open-space-
award 
2 Community Maritime Park Associates, Inc. September 30, 2011. Financial Statements and Supplementary 
Information. Retrieved from: https://www.cityofpensacola.com/DocumentCenter/Home/View/1302 
3 Creosote is a toxic wood preservative derived from the distillation of tar from wood or coal. It protects against 
termites, fungi, and other pests and is often used to treat railroad ties.  

The Community Maritime Park; Rendering courtesy of the City of Pensacola 
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The marina will also increase the City’s opportunities for tourism. The Tall Ships Challenge, an event that 
Pensacola will host for the first time in 2018, brings “traditionally rigged sailing vessels” into the region 
to showcase the community’s maritime history. Events like this one will benefit from having a marina 
and a nearby park that can accommodate both a variety of vessels and a large number of people. Before 
the City can develop a marina, however, the submerged pilings and all other debris must be removed to 
clear a path for boats to safely access the shore.  
 

Pensacola is unique in that it is one of 
two cities whose jurisdictional 
boundaries extend into the ocean; in this 
case, the Pensacola Bay.4 The EPA has 
never before recognized an underwater 
area as a brownfield, much less granted 
cleanup funding for such projects. There 
is no target cleanup level for the 
property, because no measurement 
process exists for the submerged 
contaminants. Nevertheless, due to the 
presence of creosote and other potential 
contaminants, the EPA has awarded a 
$200,000 cleanup grant to the City for 
the removal of the pilings.  
 

The cleanup can be achieved by pulling the pilings out and removing them or by cutting them off near 
the sea bed. The most economical and environmentally protective option seems to be the latter. The 
specific concern articulated by the City’s environmental consultant was that as much as 50’ or more of a 
piling (and there are approximately 600) is buried beneath the sea bed mudline. That condition 
effectively preserves the pilings, which have been treated with creosote. Consequently, the removal of 
this portion of the pilings has a significant likelihood of creating a release of creosote into a sensitive 
marine environment. Thus, sheering the pilings at the mudline removes the obstruction caused by these 
structures, while effectively “capping” the creosote contamination in place, a frequently-used 
brownfield remediation strategy. 
 
In addition to the $200,000 EPA award, the West Florida Regional Planning Council (WFRPC) has sub-
granted $250,000 from their brownfield revolving loan fund. A grant from the Florida Department of 
Environmental Protection (FDEP) will cover costs associated with disposal of the pilings after removal. 
Initially, it was thought that the combination of funds for cleanup and disposal would cover the piling 
removal and related expenses, however, additional investigation by divers has indicated far more 
underwater debris than was first detected.  
 
After cleanup, the City estimates that the marina buildout will cost $2M+; final costs will be determined 
based on final design plans. The original cost estimates did not include a mooring field, and other 
features may be added to the design that could significantly increase the construction cost.  

                                                           
4 This ownership is a relic from the City’s early days of Spanish rule (1559-1719). 

Pensacola’s Bruce Beach and Frisco Docks, now home to the Community 
Maritime Park, in 1922. Photo Courtesy of Pulse Gulf Coast.  
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Recommendations 
 
Part I: Prioritize Cleanup of Ingress/Egress Channel for Boat Access 
 
As mentioned above, the City has already 
secured over $450,000 for cleanup and FDEP 
is picking up the cost of waste disposal from 
the site. Recent investigations by divers have 
indicated a large amount of other debris 
accumulated by dumping over the years. The 
City should focus initial cleanup efforts on the 
removal of pilings where ingress and egress 
channels will accommodate movement of 
large vessels (e.g., tall ships). This would 
require careful planning based off of the 
adopted design for the marina and placement 
of mooring field, etc. The City should map the 
overlay of existing pilings with the design for 
the future ingress and egress channel to 
determine where cleanup needs to occur first, 
and the cost associated with that initial phase. The City can then compare that cost to the removal of all 
of the pilings (assuming at the mudline) to determine if the mobilization and demobilization costs are 
significant enough to warrant the full removal rather than a phased removal. If phasing is more cost-
effective then the City can pursue Phase I of the piling removal while seeking funding for the remaining 
removal should the City determine it is necessary to pursue such future phases.   
 
Part II: Continue Pursuing Grant Sources  
 
The City of Pensacola has previously applied for the following sources of funding for the marina. These 
funding sources are highly competitive and each round of funding is limited. To date the City has not 
been awarded any funds through these programs, however, they are eligible to re-apply. The City should 
continue pursuing each of these sources of funding for all or a portion of the total redevelopment cost 
of the Marina.  
 

Escambia County RESTORE Grant:  
Escambia County manages a RESTORE Grant – “Resources and Ecosystem Sustainability, Tourist 
Opportunities, and Revived Economies of the Gulf Coast States Act of 2012” –  funded from the 
settlement with BP over the 2010 Deepwater Horizon oil spill. The total payout for Escambia 
County is around $70 million. Projects are awarded based on how they propose to achieve a 

View from South End of Maritime Park Peninsula with Pilings 

Maritime Park Marina 
Roadmap to Redevelopment 
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number of objectives, including restoration of natural resources and marine habitats, infrastructure 
projects benefiting the economy, promotion of tourism, and recreational fishing.5 

 
Triumph Funds 
Triumph Gulf Coast, Inc., is a nonprofit corporation organized to oversee the expenditure of 75 
percent of all funds recovered by the Florida attorney general for economic damages to the state 
that resulted from the 2010 Deepwater Horizon oil spill. Triumph can make awards from available 
funds to projects or programs that meet the priorities for economic recovery, diversification, and 
enhancement of the disproportionately affected counties, including Escambia County.6 

 
Florida Fish and Wildlife Boating Improvement Grant 
The Florida Fish and Wildlife Conservation Commission administers competitive grants to fund the 
needs of boaters and boating-related activities on coastal and inland waters within the State. “Costs 
associated with the design, engineering, permitting, construction, repair, or enhancement of 
associated amenities for recreational boaters” are eligible costs. 7  

 
Part III: Investigate Opportunity to Utilize Federal Programs   
 
In addition to pursuing the grant sources identified in the previous section, the City should investigate 
the following federal programs:  
 

i. Economic Development Administration (EDA) Public Works Program 
 
EDA’s Public Works program helps distressed communities revitalize, expand, and upgrade 
their physical infrastructure. The program has funded a number of marina-related projects, 
including a recent project in Maine that involved demolishing an old pier and constructing a 
new facility to support commercial fishing.8 EDA funding is targeted for distressed areas and 
is tied to job creation, so it would be necessary to demonstrate that final end uses of the 
marina development would result in some permanent jobs. The City should reach out to the 
regional EDA office to inquire about specific eligibility criteria.  
 

ii. Housing and Urban Development (HUD) Section 108 Loan Guarantee Program  
 
HUD Section 108 loan guarantees are available to Community Development Block Grant 
(CDBG) entitlement communities like Pensacola. The City can apply for up to five times their 
annual award, and must pledge future CDBG funds as collateral. The Section 108 loans were 
designed for large-scale, economic development projects with infrastructure and site 
development needs. Like CDBG funds, loan eligibility requires that projects benefit low- and 

                                                           
5 Austin, J. and Herzog, M. (October 5, 2012). Detailed Analysis of the RESTORE Act. Retrieved from: http://eli-
ocean.org/wp-content/blogs.dir/2/files/RESTORE-Analysis.pdf 
6 Triumph Gulf Coast, Inc. (n.d.) Triumph Overview. Retrieved from: 
https://www.myfloridatriumph.com/about/triumph-overview/ 
7 Florida Fish and Wildlife Conservation Commission. (January, 2015). Florida Boating Improvement Program 
Guidelines. Retrieved from: http://myfwc.com/media/107380/fbip-programguidelines.pdf 
8 Economic Development Administration. (August 31, 2017). U.S. Department of Commerce Invests $1.5 Million to 
Support Maine’s Commercial Fishing and Aquaculture Sector. https://www.eda.gov/news/press-
releases/2017/08/31/me.htm 
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moderate-income persons, or are used to eliminate blight. Based on the background and 
history, this project would seem to meet those criteria. According to HUD data recently 
released for 2018, Pensacola would have a borrowing capacity of about $3.3M. The 
potential for new business activity in and around the marina could create the revenue 
stream that could be dedicated to retiring the debt.  
 

iii. Opportunity Zone Funding 
 

The Tax Cuts and Jobs Act (HR 1) that was signed into law late in 2017 creates a new tax 
incentive to attract capital to low-income census tract areas, allowing investors to defer tax 
on capital gains if the proceeds are invested in an Opportunity Zone Fund, which is used to 
support new or existing business activities within the zone. States will be allowed to 
designate up to 25% of their low-income census tracts as opportunity zones. Zone 
designations will have a 10-year duration. The criteria for areas eligible to be designated are 
similar to those used for NMTCs. The Community Maritime Park was previously awarded 
NMTCs and is still considered to be a distressed census tract. Pensacola should immediately 
explore the possibility of getting a gubernatorial designation as one of Florida’s new 
Opportunity Zones as authorized in the recently passed tax act.   

 
Part IV: Identify Sources of Payback Revenue for Bonds  
 
The City originally financed the Maritime Park redevelopment through a combination of bonds ($45M) 
and New Markets Tax Credits ($12M) and private donations. If the City can identify a reliable source of 
revenue to pay back additional bonds, the marina can be financed through a new issuance.  
 

i. Conduct an Economic Impact Study 
 

An economic impact study can demonstrate the potential revenue generated by proposed activities 
at the Marina. Some activities discussed include fishing tournaments, use of the mooring field, or a 
small touring vessel. The City should conduct a thorough analysis of potential revenues that can be 
generated by such activities; it’s likely that the study would show adequate revenue flows to justify 
issuance of the bonds. 
 
ii. Determine Specific Plans and Costs  

 
The City has many ideas but no finalized plans for the marina. Although rough cost estimates are just 
over $2M, those costs do not include the potential mooring field and other possible features of the 
marina. The City should finalize plans that include all the desired features of the marina and get 
revised cost estimates from marina construction companies.  
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iii. Conduct Analysis to Determine Capacity to Issue Parity Bonds 
 

Parity bonds are two or more issues or series of bonds that have the same priority of claim or lien 
against pledged revenues or other security. In comparison to the $45M in bonds issued in 2009, the 
amount needed to finance the marina is relatively small. To qualify as a parity bond, the project 
must pass the “parity test” or “additional bond test”, which ascertains that revenues must meet 
certain levels to allow the sale of additional bonds against the financed facility. The 2009 bonds are 
being paid pack by TIF revenues. The City should conduct an analysis of the collected TIF revenue to 
determine what additional amount of bond issuance would qualify.  
 
iv. Consider Including Marina Bonds in Refinance of 2009 Bonds  

 
The City may wish to consider refinancing the 2009 bonds if doing so would improve the overall 
interest rate. In restructuring the existing debt obligations, the City can include Marina construction 
bonds in the refinance. This would also require that payback revenues meet the additional bond test 
described above.  

 
Part V: Explore Opportunities for Public-Private Partnership (P3) 
 
A public-private partnership (P3) is an arrangement where a government agency contracts with a private 
partner to renovate, construct, operate, maintain, and/or manage a facility or system that provides a 
public service or benefit.9 The Community Maritime Park was completed through a public-private 
partnership (P3). Community Maritime Park Associates, Inc., a 501(c)(3) organization, was created to 
carry out the construction of public amenities and to be the developer for private improvements. A 
similar structure could be formed for the Marina redevelopment. Several parties exist in Pensacola (e.g. 
Pensacola Yacht Club) and throughout the region who may have interest in partnering on one or more 
aspects of the project, including the potential for Gulf-oriented pleasure cruising. The City should issue 
an RFP if they wish to consider a P3 for the development and management of the marina. The City can 
maintain ownership of the marina while sharing revenues. P3s vary widely in structure and terms; 
modeling revenue sharing options will demonstrate how both parties get the desired return. Should the 
City take on the development directly, they may still consider partnering on the management of the 
marina or mooring field operations and maintenance.  
 
  

                                                           
9Council of Development Finance Agencies. (n.d.) Retrieved from:  
https://www.cdfa.net/cdfa/cdfaweb.nsf/resourcecenters/p3.html 

http://www.msrb.org/glossary/definition/issue.aspx
http://www.msrb.org/glossary/definition/series-of-bonds.aspx
http://www.msrb.org/glossary/definition/pledged-revenues.aspx
http://www.msrb.org/glossary/definition/security.aspx
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Additional Resources 
 
CDFA Brownfields Financing Toolkit |  
http://www.cdfa.net/cdfa/cdfaweb.nsf/ord/201502_BF_Toolkit/$file/CDFA%20Brownfields%20Financin
g%20Toolkit%2002.02.15.pdf 
 
CDFA Online Resource Database |  
http://www.cdfa.net/cdfa/cdfaweb.nsf/ordsearch.html  
 
CDFA Advanced Bond Finance Reference Guide | 
https://www.cdfa.net/cdfa/store2.nsf/browse.html?open&so=popularity 
 
Economic Development Administration Funding Opportunities |  
https://www.eda.gov/funding-opportunities/index.htm 
 
HUD Section 108 Loan Guarantee Program | 
https://www.hudexchange.info/programs/section-108/section-108-program-eligibility-
requirements/#overview 
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https://www.hudexchange.info/programs/section-108/section-108-program-eligibility-requirements/#overview%0D
https://www.hudexchange.info/programs/section-108/section-108-program-eligibility-requirements/#overview%0D
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non-profit entities alike. For more information about CDFA, visit www.cdfa.net or e-mail info@cdfa.net. 
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The information contained within is intended to provide accurate and authoritative information. The 
authors are not herein engaged in rendering legal, accounting, or other professional services, nor do 

they intend that the material included herein be relied upon to the exclusion of outside counsel. Those 
seeking to conduct complex financial deals using the tools mentioned are encouraged to see the advice 

of a skilled legal/consulting professional.  
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